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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-5-1. 4/ 0 I'N FRESNO CO NEAR KETTLEMAN CI TY AT  SANTA MARGARI TA CONST CORP  ABOUZEDAN, RAAI D $3, 276,848 08/ 18/ 09 19%
06- 0A9804 THE COALI NGA AVENAL SAFETY ROADSIDE PO BOX 357 $563,231  08/28/09 17%
ACHS- 0055- (137) E $349,559 01/26/ 11
REST AREA
f3_ ‘())0' 55 1-(78) CONSTRUCT NEW ROADSI DE REST AREA TEMPLETON CA 93465 (559) 243- 3598
HA26 SWPPP
06- FRE- 5- 48. 6/ 65. 8 I N FRESNO COUNTY ABOUT 7 M LES WEST W NDSOR FUEL CO ALAN VONG $3,583,773 06/03/09  100%
06-0J4804 OF FI REBAUGH FROM 0.4 M LE SOUTH OF PO BOX 38 3240 M LLBROOK $3, 588, 4;3 (1)(135 gg; gg 100%
PANOCHE ROAD OVERCROSSI NG TO NEES
W NDSOR CA 95492 FRESNO CA 93726 11/ 10/ 09
AVENUE OVERCROSSS| NG (559) 243- 3856 COWPLETED
PLACE RUBBERI ZED HOT M X ASPHALT
HML WPCP
06- FRE- 41- 20. 0/ 32. 2 I'N FRESNO COUNTY | N FRESNO AT VARI OUS LEE W LSON HADDADI N, HAI DAR $247,963 05/ 28/ 09 0%
06- 0H3804 LOCATI ONS FROM NORTH AVENUE RO BOX280 oo 3240 N. M LLBROOK 28 06/11/09 0%
UNDERCROSSI NG TO AUDUBON DRI VE 0250 ' AVENUE
OVERCROSSI NG FRESNO, CA 93726
VEHI CLE DETECTI ON SYSTEM .
LBAN PCP (559) 243- 3599
06- FRE-41-22.1/0 I N FRESNO COUNTY | N FRESNO AT THE CONTRACTORS CHEM CAL MARK MENGONI $367, 141 06/ 23/ 09 0%
06- 0G4204 SOUTH FRESNO VI ADUCT BRI DGE 3130 DEPOT ROAD 3240 N. M LLBROOK 28 07/07/09 0%
REPLACE BRI DGE JO NTS .
HAYWARD, CA 94945 FRESNO, CA 93726- 5866
(559) 243- 3543
HML WPCP
06- FRE- 41- 25. 3/ 26. 5 I'N FRESNO COUNTY | N FRESNO AT GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,069,022 07/31/09 0%
22;&?’.2332‘1‘- LoVE MCKI NLEY AVENUE UNDERCROSSI NG AND 2716 GRANI TE COURT 3240 N. M LLBROOK 28 08/ 12/ 09 0%
o411 (OE ) FROM PRI NCETON AVENUE UNDERCROSSI NG FRESNO, CA 93706 AVENUE
0 (0B) TO 0.1 M NORTH OF SH ELDS AVE FRESNO, CA 93726 SUSPENDED
o W DEN RAMPS -
LBAN - (559) 243- 3599
06- FRE-99-1. 0/ 0 I'N FRESNO COUNTY AT VARI OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485, 724 05/ 20/ 08 0%
06- 480504 I NSTALL CLOSED Cl RCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK $421, 7;3 (1)85 gg; gg 0%
10556 COVBI E ROAD PMB 6203 AVENUE
AUBURN, CA 95602 FRESNQ CA 93726 PLANT EST
(559) 243- 3856 SATI S

HB4N WPCP
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06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOAMLER WATKINS AND BORTOLUSSI, |INC. ABOUZEDAN, RAAID $764,163 08/ 27/07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $583,519 10/ 03/ 07 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RARAEL. OA 94903 AVENLE $11,256  06/02/11
CLOVI S AVENUE UNDERCROSSI N ’ FRESNO, CA 93726 PLANT EST
PLANTI NG AND | RRI GATI ON .
A2 - (559) 243- 3598 SATI'S
06- FRE- 99- 15. 5/ 28. 1 I N FRESNO COUNTY | N AND NEAR FRESNO HARBER COVPANI ES | NC ABOUZEDAN, RAAI D $1, 841,833 03/27/09  100%
06- 0K0304 FROM CHESTNUT AVENUE OVERCROSSI NG TO 1880 EAST RI VERVI EW DRI VE 3240 N. M LLBROOK $1,728,641 04/10/09 09,
SHAW AVENLE O/ sING SAN BERNARDI NO, CA 92408 AVENUE * ﬁ; 125 83
PCC PROFI LE GRI NDI NG ' FRESNO, CA 93726 COVPLETED
VL VPCP (559) 243- 3598
06- FRE- 99- 16. 9/ 28. 8 I N FRESNO COUNTY | N FRESNO AT VAR OUSLEE W LSON ELECTRI C COMPANY, HADDADI N, HAI DAR $318,231 03/04/09 0%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK $$g’ gig 325 gg; 28 0%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE :
VEH CLE DETECTI ON SYSTEM
ARROYO GRANDE, CA 93421 FRESNQ,  CA 93726 PLANT EST
LBAN VPCP (559) 243- 3599 SATI'S
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1, 773,189 03/18/08 0%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $1, 690, 780 04/23/08 0%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE $7,016  03/22/10
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726 PLANT EST
HA25 SWPPP (559) 243- 3598 SATI S
06- FRE- 99-22. 0/ 22. 8 I N FRESNO COUNTY ON ROUTE 99 AT R P | COATING I NC. ERI C KARLSON $1, 180,517 03/ 16/ 09 47%
06- 0E4904 NI ELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W ROOSEVELT $1, 003, 7;3 825 (1)25 cl)g 85%
KERN COUNTY ON ROUTE 99 AT NORTH AVENUE
DELANO OH PM 57.1 & AT KERN AV SANTA FE SPRINGS, CA 90670 | ‘o /A ca 93201
REPAI NT BRI DGES .
HVBH WCP (559) 651- 8315
06- FRE- 99-/ 10 ON ROUTE 99 BETVEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP REI SZ, KEVIN $11, 984,000 06/ 19/ 08 85%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 $9, 823,203 06/19/08
3240 N M LLBROOK ST $97.775 04/01/10  °2%

201315

NORTH OF DCDGE AVE OC
CONSTRUCT FOG WARNI NG SYSTEM

STI LLWATER, OK 74076

FRESNO CA 93726
(559) 243- 3810
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06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, Géé ég; %5 82 100%
M Tl GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNG, CA 93723
(559) 445- 5004 OVER RUN
HA22 WeCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARI OUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,597,770 11/20/06 0%
STP- -C) HI GHMAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $16,183  05/03/10
-0 VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATI'S
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 58. 0/ 58. 6 I'N FRESNO COUNTY | N FRESNO FROM ANOZI RA | NC VONG, ALAN $236,206 10/ 01/ 09 0%
06-0J8404 DI ANA STREET OVERHEAD TO SOUTHBOUND 2415 SAN RAMON VLY BLVD 4-426 3240 N M LLBROOK ig 10/ 20/ 09 0%
ROUTE 41 CONNECTOR
SAN RANON CA 94583 FRESNQ, CA 93726
CONSTRUCT CONCRETE BARRI ER (559) 243- 3856
HB1 WPCP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 816,827 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,364,409 12/19/06 0%
HI GHMAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 $20,855 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATI'S
06- FRE- 180- 63. 3/ 66. 5 I'N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 431, 252 12/ 20/ 07 99%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROOK $47, 896, 702 01/ 08/ 08 _—
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866 $187,912  11/27/09
TEMPERANGE AVENUE SUN VALLEY, CA 91353-1489 (558) 243- 3612
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- FRE- 180- 66. 1/ 72. 3 I N FRESNO COUNTY EAST OF THE CI TY OF TEI CHERT CONSTRUCTI ON OSCAR SHERRI LL $27, 283,086 09/ 10/ 09 0%
06- 342514 FRESNO FROM 0. 8 KI LOVETER EAST OF P.O. BOX 520 3240 N. M LLBROOK $274,150  09/21/09 1%
ARRA- P180- (053) E TENPERANCE AVE TO QUALITY AVE FRESNO. CA 93726. 5866 $274,150 12/ 15/10
P1-80 0-(3E) FOMER, CA 93625-0520 ’ i

CONSTRUCT 4 LANES CONCRETE PAVEMENT (559) 243-3812

HE14 SWPPP
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5- 6. 3/ 10. 1 I N KERN COUNTY NEAR GRAPEVI NE AT SECURI TY PAVI NG COVPANY | NC  HI SHAM ALNATOUR $1, 125,450 06/ 23/ 09 0%
06- 0C8004 VARI OUS LOCATI ONS FROM 1.5 M LES P. 0. BOX 1489 1824 NORRI S ROAD $329, 422 07/ 14/ 09 29%
SARR- 0054- (182) E $329,422 02/26/10
00-54 1-(2E) NORTH OF FORT TEJON ROAD OC TO SUN VALLEY, CA 91353- 1489 BAKERSFI ELD, CA 93308
GRAPEVI NE ROAD UNDERCROSSI NG ’ (661) 391- 4747
-0 UPGRADE MEDI AN BARRI ERS
HA27 SWPPP
06- KER-5-54. 1/ 0 I'N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AVARJI T DHALI WAL $2, 684,042 08/07/08 0%
06- 462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT EXI T $2,556, 089  08/25/08 9
ACHS- 005 - (181) 2 805 S. EXINGTON ST. $5.558 12/ 28/ 09 0%
| MG 005 -(181)2 AREAS LANCASTER, CA 93535 DELANO, - CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970 PLANT EST
HA26 SWPPP SATI'S
06- KER- 5-/ 10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 558,371 08/21/08  100%
06- 460704 ANGELES COUNTY LINE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $13, 381,956  09/10/08 91%
ACI M 005- (180) 2 $1, 259, 763 09/ 29/ 09
o UNDERCRGSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
0 HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWPPP
06- KER- 14-15. 1/ 0 IN KERN CO NEAR MOJAVE FROM 15. 1M PETERSON- CHASE SAM DHALI WAL $118,925 06/05/09 97%
06- 0K4004 N OF THE LA COUNTY LINE TO 0.5M S OF 1792 KAI SER AVENUE 1824 NORRI S ROAD %ég, ggj f{g; gg; gg 97%
THE OLD RTE 14/58 JCT AT THE BAKERSFI ELD, CA 93308 !
S. MDJAVE OVERHEAD BRI DGE I RVINE, CA 926145706 (661) 391- 4742
REPLACE BRI DGE JOI NTS / BEARI NGS
HVBH wecP
06- KER- 14- 16. 3/ 26. 6 I N KERN COUNTY AT VAR QUS LOCATI ONS W NDSOR FUEL CO AVARJI T DHALI WAL $4,689,618 06/16/09  100%
06- 0K7204 BONDED VEARI NG COURSE OVERLAY P.O BOX 38 $4,661,132 06/25/09
SARR- P014- ( 065) E BDEiAE'Q LEXA' gg?; ST. $0 11/03/09  L00%
PO- 14 0- (5E) W NDSOR, CA 95492 11/09/09
0 (661) 720- 0972 COVPLETED
HML WeCP
06- KER- 43- 25. 1/ 38. 8 I'N KERN COUNTY NEAR WASCO FROM ROUTE | NTERNATI ONAL SURFACI NG $1,191,936 06/ 03/ 09 0%
06- 0K6804 46 TO TULARE COUNTY LI NE SYSTEMS $0 06/ 24/ 09 0%
POLYMER MODI FI ED SEAL COAT P O BOX 4770 $0
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Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 06
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 43-/ 6. 2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWAN ASPHALT | NC. AVARJI T DHALI WAL $1, 854,196 04/ 14/ 09 98%
06- 0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO3527 BRI AN WAY 805 S. LEXI NGTON ST. ii' 22‘21' 22; 2‘11; gg; 83 94%
PM 19. 7 AR
BAKERSFI ELD, CA 93308 (Dg'é/:;“?200393§215
DI GOUT AND RUBBERI ZED HVA OVERLAY
HML WPCP
06- KER- 46- 19. 3/ 27. 5 IN KERN CO NEAR LOST HI LS ON ROUTE 46 GRI FFI TH COVPANY AVARJI T DHALI WAL $24, 115,028 09/ 01/ 09 2%
06- 442534 11,400 09/ 17/09
POLU 2306 (016) E FROM 1.9 KM VEST OF ROUTE 33 TO 1128 CARRI ER PARKWAY AVENUE 805 S. LEXI NGTON ST. :11 a0y o929 0%
BROWNS MATERI AL ROAD AND ON RTE 33 DELANO, CA 93215 '
--() AND VAR OUS LOCATI ONS BAKERSFI ELD, CA 93308 (661) 720- 0672
W DEN ROUTE 46 AND REALI GN ROUTE 33
HE13 SWPPP
HE13
06- KER- 46- 37. 5/ 46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURI TY PAVI NG COVAPNY | NC. AMARJI T DHALI WAL $1, 361,500 05/01/09 48%
06- 0H9004 33 FROM TREELI NE ROAD TO BROAN P.O. BOX 1489 805 S. LEXI NGTON ST. $1,373,317 05/21/09 98%
MATERI AL ROAD AND ON ROUTE 46 FROM DELANO, CA 93215 $1,373,317 12/ 24/ 09
SUN VALLEY, CA 91353-1489 11/23/ 09
KURT ROAD TO ROW.EE ROAD (661) 720- 0972
RUBBERI ZED HOT M X ASPHALT
WPCP
06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O BOX 81197 $977,226 08/ 07/ 06 0%
ACST- P058- (102) E $2,100 04/28/10 0
OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380
PO-58 1-(25) VERNON AVENUE UNDERCRO 661) 859- 2428
PERRIS , CA 92570 (661) PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S
SWPPP
- " - . . ! 0
06- KER-58-57. 2/ 57. 5 I'N KERN COUNTY | N BAKERSFI ELD AT DREAMBUI LDER $490, 061 10/ 30/ 09 0%
06-0H8104 OSWELL STREET UNDERCRCSSI NG 1371 E GARTEN DRI VE $0 11/18/09 0%
W DEN TRAVELED LANES ON OFF RANP $0
PLACENTI A CA 92870
(714) 646- 3697
HB4N WPCP
-KER- 58- 67. , b
06- KER- 58- 67. 9/ 0 I N KERN COUNTY NEAR EDI SON AT ARTHURS CONTRACTI NG | NC $561,210 10/ 28/ 09 0%
06- 485004 NEUMARKLE ROAD UNDERCROSSI NG 7730 MORRO ROAD NO103 $0  11/18/09 0%
NH- P058- ( 106) E $0 0
I NSTALL ROCK SLOPE PROTECTI ON
--() ATASCADERO CA 93422

(805) 461- 0140
HA21 WPCP
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-58-114. 6/ 0 I'N KERN COUNTY NEAR MQJAVE ON ROUTE PACI FI C PARKS LANDSCAPI NG | NC $975,589 10/ 06/ 09 0%
06- 0E3704 14 AT 0.9 MLE SOUTH OF SR 58/14 5970 JETTON LANE SUI TE E $0  11/09/09 0%
ACNH- X029- (106) E $0

SEPARATI ON AND ON ROUTE 58 AT 1.5
-0 M LES WEST OF SR 58/ BUSI NE
| NSTALL EROSI ON CONTROL AND FENCI NG

LOOM S CA 95650
(916) 251- 4065
HB34 SWPPP

06- KER- 58- 139. 0/ 0
06- 463004
ACHS- P058- ( 105) E

G PO-58 1- (5E)
--()
HA26 SWPPP

I'N KERN COUNTY NEAR BORON AT THE
BORON SAFETY ROADSI DE REST AREA
CONSTRUCT NEW BUI LDI NGS

BOWE CONTRACTORS | NC.
42424 N. 4TH ST. EAST

AMRII T DHALI WAL
805 S. LEXI NGTON ST.
DELANO, CA 93215
(661) 720- 0972

$6, 426, 138 09/ 04/ 08 7%
$5, 698,525 09/23/08

88%

$775,787 07/ 30/ 10

LANCASTER, CA 93535

06- KER-99-21. 6/ 24.7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $701, 864 04/08/08 99%

06- 0G2204 BAKERSFI ELD FROM PLANZ ROAD 5400 W HI GHWAY 12 805 S. LEXI NGTON ST. $579, 823 (1)85 215 gg 96%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215
CALI FORNI A AVENUE UNDERCROSSI NG LODI CA 95242 (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM

HA25 WeCP

06- KER- 99-24. 7/ 27. 1 IN KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 823,833 08/04/06 0%

06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 750,552 08/ 22/ 06 0%

ACNH- P099- (479) E $0 12/01/09
AVENUE UNDERCROSSI NG PERRIS. CA 92570 DELANO, CA 93215

-0 PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST

HA25 SWPPP SATI'S

06- KER- 99- 28. 2/ 29 I'N KERN COUNTY | N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $310, 761 11/ 06/ 08 27%

06- 0A7204 BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $282,945 11/19/08 90%

ACST- P099- (516) E OLI VE DRI VE OVERCROSSING TO 0.5 M LE DELANG, CA 93215 $961  05/09/12

PO-99 5-(6E) NORTH OF ROBERTS LANE UC LOOI, CA 95242 (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON
SWPPP

06- KER-99-/19.5 I'N KERN COUNTY I N AND NEAR | NTERSTATE | MPROVEMENT INC.  AMARJI T DHALI WAL $2,357,213 02/13/09  100%

06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P.O BOX 8 805 S. LEXI NGTON ST. $1, 866, 544 03/ 25/ 09 79%
ROUTE 5/ 99 SEPARATI ON TO PANAMA LANE EARI BAULT. N 55021 DELANO, CA 93215 $854,383  11/24/09
OVERCROSSI NG ' (661) 720- 0972 OVER RUN

HM WPCP

GRI ND EXI STI NG CONCRETE ROADWAY
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-119- 28. 0/ 28. 5 I N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY PETER MULLALY $770,128 02/10/09  100%
06- 485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. $695, 0;3 %; gg; 83 100%
EAST OF ASHE ROAD DELANO, CA 93215 11/ 09/ 09
W DEN | NTERSECTI ON BAKERSFI ELD, CA 93389
(661) 720- 0971 OVER RUN
HB1 SWPPP
06- KER- 166- 9. 0/ 24. 6 I N KERN COUNTY NEAR MARI COPA FROM 5.6 GRI FFI TH COVPANY HI SHAM ALNATOUR $16, 862, 974 09/ 30/ 08 76%
06- 322104 KM WEST OF SAN EM GDI O CREEK BRI DGE 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD $7,812,071 10/08/08 46%
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON $811,533 02/02/10
P1-66 0-(7E) BAKERSFI ELD, CA 93308 BAKERSFI ELD, CA 93308
ASPHALT CONCRETE OVERLAY ’ (661) 391- 4747
--0) (661) 392- 6640
HA22 SWPPP
06- KER- 184-8. 4/ 8. 8 I N KERN CO NEAR BAKERSFI ELD AT ROUTE GRI FFI TH COVPANY PETER MULLALY $840, 800 04/ 03/ 09 66%
ggé_zgigi_ o12) E 58/ 184 SEPARTATI ON AND FROM 0.3 KM P.Q BOX 70157 805 S. LEXI NGTON ST. ﬁéé’ ?2‘51 2‘215 gg; gg 37%
PGP1- 84 O-EZE)) SQUTH TO 0. 3 KM HOF MLLS DRIVE BAKERSFI ELD, CA 93307 DELANG, CA 93215 ’
BRECKENRI DGE ROAD ' (661) 720- 0971
-0 CHANNEL| ZATI ON AND Sl GNAL| ZATI ON
HB1 SWPPP
06- KER- 204- 4. 6/ 5. 1 I N KERN COUNTY | N BAKERSFI ELD FROM M GRI FFl TH COVPANY SAM DHAL| WAL $11, 905, 093 06/ 09/ 09 17%
06- 430104 STREET TO F STREET 1128 CARRI ER PARKVWAY AVENUE 1824 NORRI S ROAD $1, 509,227 07/01/09 13%
SARR- S204- ( 004) E REPLACE STEEL BRI DGE EAKERSE] ELD. A 93308 $457,985 07/22/11
S2-04 0- (4E) BAKERSFI ELD, CA 93308 '
0 (661) 391- 4742
HA21 wecP
06- KI N-198-21. 5/ 28. 3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATI RON VEST | NC. M CHAEL WEBER $45, 480, 822 09/ 01/ 09 2%
06-3568U4 TO 0.6 KMWOF RTE 99 NEAR VISALIA 2100 GOODYEAR ROAD $212,750 09/22/09 9
8530 W ROOSEVELT 0%
HPLU- 6206- ( 015) E CONVERT A 2 LANE TO A 4 LANE HWY AVENUE $212, 750 11/09/11
--0) BENI CI A, CA 94510
VI SALI A, CA 93291
HEL4 SWPPP (559) 651- 8314
HE14
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0. 1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1,445,819 11/17/08 98%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $1, 303,118 12/10/08 89%
ACHS- P041- (108) E SOUTH OF AVENUE 14 $305,199 11/22/09
SUI TE 109
PO- 41 1-(8E) FRESNO CA 93706

--0)
HB1 SWPPP

I NSTALL CENTERLI NE RUMBLE STRI PS

(559) 498- 3639

MADERA, CA 93637
(559) 675- 5267
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Statement of Ongoing Contractsasof 11/20/09

12/ 02/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-41-4.5/5. 3 I N MADERA COUNTY ON ROUTE 41 NEAR CLARK BRCS. | NC. HADDADI N, HAI DAR $425,150 06/ 02/ 09 84%
06- 000304 MADERA FROM 1.3 M LES NORTH OF AVENUE 19772 S. ELG N 3240 N. M LLBROOK $z‘éé, gig gg; i‘llj 83 77%
12 TO 0.2 MLES SOUTH OF AVENUE 14 AVENUE :
EXCAVATE VERNAL POOLS DOS PALCS,  CA 93620 FRESNO, CA 93726
HB34 SWPPP (559) 243- 3599
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1, 401,794 11/ 25/ 08 33%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 240 N. M LLBROOK $1,377,088 12/16/08 9
ACHS- P041- (107) E ROAD 416 iVEZUE' $31,052 12/20/10 6%
PO- 41 1-(7E) WATSONVI LLE CA 950775085
W DENI NG ROADWAY
--0) (831) 724- 1011 F;QE?NS&C?SZSDG
HB1 SWPPP (559) 243-
06- MAD-99-/. 9 I N MADERA COUNTY NEAR FRESNO FROM W JAXON BAKER | NC DEALBA, FERNANDO $709,543 05/29/09  100%
06- 0K2304 Rl VER BRI DGE AND AVENUE 7 P O BOX 994248 3469 YEAGER DRI VE, $679,063  06/24/09 40,
$0  11/19/09
OVERCROSSI NG SUI TE 109
REDDI NG CA 960994248 11/23/09
COLD PLANE AND REPLACE AC OVERLAY MADERA CA 93637
(530) 241- 1086 550 6%5 5267
HA22 WPCP (559) 675-
06- MAD- 145- . 8/ 6. 8 I N MADERA CO AT AND NEAR RI PPERDAN W JAXON BAKER | NC DEALBA, FERNANDO $7,973,071 06/ 08/ 09 19%
06- 416104 5,859,821 06/17/09
SRR DL95- (020) E FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248 3240 N. M LLBROOK 23 e oo at 68%
KM SOUTH OF AVENUE 12 AVENUE ! !
P1- 45 0- (9E) ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 FRESNO CA 93726
--0) (530) 241- 1086 5501 243. 3881
HA22 SWPPP (559) 243-
06- MAD- 145-8. 8/ 9. 1 I N MADERA COUNTY | N MADERA ON ROUTE  FLATI RON VEST | NC DEALBA, FERNANDO $3, 976,959 05/ 01/ 09 40%
06-407214 99 AND ON ROUTE 145 2100 GOODYEAR ROAD 3240 N. M LLBROOK $2,219,952  05/20/09 56%
HPLU- 6206- ( 013) E $334,695 06/14/10
W DEN BRI DGE AVENUE
--0) BENI CI A CA 94510 FRESNO, CA 93726
(707) 742- 6000 550) 243. 3881
HB4 SWPPP (559) 243-
06- MAD- 152-/ 15. 3 I N MADERA COUNTY NEAR MADERA FROM W JAXON BAKER | NC ONTI VERCS, DAVI D $1,332,705 06/05/09  100%
06- 035004 MERCED COUNTY LINE TO 0.3 MLE WEST P O BOX 994248 3469 YEAGER DRI VE, $1, 312, 623 f{g; gg; gg 100%
OF ROUTE 99/ 152 SEPARATI ON SUl TE 109
REDDI NG CA 960994248 10/ 22/ 09
PLACE RUBBERI ZED HOT M X ASPHALT MADERA, CA 93637 COVPLETED

HML WPCP

(530) 241- 1086

(559) 675- 5272



State of California Department of Transportation

Page 9
Statement of Ongoing Contractsasof 11/20/09 12/ 02/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 512,329 04/ 10/ 08 0%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROOSEVELT AVE $8, 060, 583 04/ 28/ 08 0%
$1, 449,020 11/ 24/09
SEPARATI ON FOMER CA 93625- 0520 VISALI A CA 93291
W DEN ROADWAY TO SI X LANES (559) 651-8319 PLANT EST
HB4C SWPPP SATI'S
06- TUL- 65- 23. 4/ 25. 1 IN TULARE COUNTY I N AND NEAR M DSTATE BARRI ER | NC BLAS MARTI NEZ $339,998 08/06/09  100%
06- 0H7104 STRATHMORE FROM FRI ANT KERN CANAL P.O BOX 30550 8530 W ROOSEVELT AVE $336, 9;;;(7J fﬁ; ig; gg 100%
BRI DGE TO AVENUE 196 VI SALI A, CA 93291
DOUBLE THRI E BEAM MEDI AN BARRI ER STOCKTON, - CA 95213 11718709
(559) 651- 8321 COMPLETED
HB1 WPCP
06- TUL- 99-5.6/7. 3 I'N TULARE COUNTY I N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06- 431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 21‘15, ;gg (1)25 gg; (1)1 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG,  CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
Totals: Authorized Final Amt: $283, 644, 112 Completed to Date: $142, 786, 553  Work ThisMonth: $14, 035, 123




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-5-1.4/0 06- 0A9804
06- FRE- 5- 48. 6/ 65. 8 06- 034804
06- FRE-41-25.3/26.5 06- 432104
06- FRE- 41-20. 0/ 32. 2 06- 0H3804
06- FRE-41-22.1/0 06- 04204
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-15.5/28.1 06- 0K0304
06- FRE- 99- 16. 9/ 28. 8 06- 0H3904
06- FRE-99-21.4/22.4 06- 462804
06- FRE- 99-22. 0/ 22. 8 06- OE4904
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180-58. 0/ 58. 6 06- 038404
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434
06- FRE- 180-66. 1/ 72. 3 06- 342514
06- KER-5-6. 3/10. 1 06- 0C8004
06- KER-5-54.1/0 06- 462904
06- KER- 5-/10. 2 06- 460704

06- KER-14-15.1/0 06- 0K4004
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Cnty Rt Pm
06- KER- 14- 16. 3/ 26. 6
06- KER- 43-25. 1/ 38. 8
06- KER-43-/6. 2
06- KER- 46- 19. 3/ 27.5
06- KER- 46- 37. 5/ 46
06- KER- 58-67.9/0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58-57. 2/ 57.5
06- KER-58-114. 6/ 0
06- KER- 58-139. 0/ 0
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER-99-/19.5
06- KER- 119-28. 0/ 28. 5
06- KER- 166-9. 0/ 24. 6
06- KER- 184-8.4/8.8
06- KER- 204-4.6/5.1
06- KI N-198-21. 5/ 28. 3
06- MAD- 41-3.3/5.3
06- MAD-41-4.5/5. 3
06- MAD- 41-23. 2/ 23.6

Statement of Ongoing Contracts - Index

Contract

06- 0K7204
06- 0K6804
06- 0K6704
06- 442534
06- 0H9004
06- 485004
06- 0A5104
06- 0H8104
06- OE3704
06- 463004
06- 02204
06- 451604
06- 0A7204
06- 034204
06- 485604
06- 322104
06- 426304
06- 430104
06- 3568U4
06- 0H2704
06- 0C0304
06- OE1004

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- MAD- 99-/.9 06- 0K2304 8
06- MAD- 145-8.8/9.1 06- 407214 8
06- MAD- 145-.8/6. 8 06- 416104 8
06- MAD- 152-/15. 3 06- 035004 8
06- TUL- 63-5. 8/ 8 06- 307004 9
06- TUL- 65-23.4/25.1 06- OH7104 9
06- TUL-99-5.6/7.3 06- 431704 9

06

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $14, 558, 371
FEDERAL Al D ( PRI MARY) $4, 360, 631
FEDERAL Al D ( SECONDARY) $19, 915, 655
STATE H GHWVAY $100, 115, 868

$144, 693, 587
$283, 644,112

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

Work Comp
$13, 381, 956
$2, 750, 552
$10, 670, 012
$89, 096, 845
$26, 887, 188
$142, 786, 553




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $12, 558, 055
$12, 558, 055

Work completed this Period:
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